
ID FY Seq. Name Dur. Start Finish
1202 FY03 #3 St. Louis (T75) 128 d 12/2/02 6/9/03

1211 St. Louis FAA Site Readiness Review (SRR) 1 d 2/6/03 2/6/03

1212 St. Louis Pack and Ship 11 ed 2/17/03 2/28/03

1213 St. Louis System Delivered 1 d 2/28/03 2/28/03

1214 St. Louis Installation In-Brief 1 d 3/5/03 3/5/03

1215 St. Louis System Installation & Checkout 14 d 3/6/03 3/25/03

1216 St. Louis Install and Verify Raytheon
Installation

5 d 3/6/03 3/12/03

1217 St. Louis Connect Live Interfaces 4 d 3/13/03 3/18/03

1218 St. Louis Dry Run SAT 5 d 3/19/03 3/25/03

1219 St. Louis Site Joint Walkthrough 1 d 3/26/03 3/26/03

1220 St. Louis SAT TRR 1 d 3/31/03 3/31/03

1221 St. Louis SAT 4 d 3/31/03 4/3/03

1222 St. Louis SAT Quick Look Report 1 ed 4/3/03 4/4/03

1223 St. Louis Formal SAT Report (P) 15 ed 4/3/03 4/18/03

1224 St. Louis Formal SAT Report (F) 15 ed 5/18/03 6/2/03

1225 St. Louis Contract Acceptance Inspection
(CAI)

1 d 4/4/03 4/4/03

1226 St. Louis Field Familiarization 4 ewks 4/4/03 5/2/03

1227 St. Louis Initial Operational Capability (IOC)
(Partial JAI)

1 d 5/5/03 5/5/03

2/28/03
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ID FY Seq. Name Dur. Start Finish
1228 St. Louis Operational Suitability

Demonstration (OSD)
30 ed 5/5/03 6/4/03

1229 St. Louis Joint Acceptance Inspection (JAI) 2 d 6/4/03 6/5/03

1230 St. Louis Operational Readiness Date (ORD) 1 d 6/6/03 6/6/03

1231 St. Louis Commissioning 1 d 6/9/03 6/9/03

6/6/03
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